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ACTIONS TAKEN:

1} I met with the United States Attorney in East St. Louis, Illinois on
October 4, 19S2, to obtain a warrant for entry to private property adjacent
to Dead Creek. The warrant was necessary because the landowner would not
allow access to install the fence. The judge issued the warrant on October 4,
19P2 and I served the warrant that same day. The fence contractor beqan in-
stall 1nq this final seanent of fence that afternoon.

?) While on site on October 4, 193? I discovered an 00 foot section alonq
the nuarry pond that was no longer enclosed. This section was inaccessible
during the summer because of very heavy vegetation and therefore was not
inspected. In order to complete the site security action this section should
be enclosed. The original fixed price contract was amended to include this
section and the fence contractor completed this effort on October ?7, 19°2.
Tltis effort, will cost an additional

l) As of October 27, 1Q82, the fence contractor had completed their effort.
414fi feet of fence was installed including the additional BO foot section.
! inspected the work to ensure conformance with the specifications and I have
certified their voucher for payment. This voucher does not include payment
for the PO foot section which 1s belnq billed separately.

4) The site security action at Dead Creek is now complete.

Future Plans

1) I will beqln discussions with the Illinois Environmental Protection Aqency
to develop a cooperative agreement for a planned removal action at Dead Creek.

Costs

1) The original fixed price contract to install the fence is *:29,r>in.

?) The costs for clearing dehrls alonq the existing snow fence
by utilizing two farmers is $4̂ 0 and $200 respectively.

3) Contract amendment for installing SO additional feet of fence 1s 'sROn.

Total project cost is ̂ 30,910.

Michael C. O'Toole, OSC, HSEPA, REP.IOM V, Remedial Response Branch

bcc: Tom Daqgett, SC
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